Revised Procurement Schedule:

Please reference the table in Section 3.3 of the RFQ for 202 MA 054 H882701C
SR 202L (South Mountain Freeway) project. The below serves to update the table with
the latest project schedule information from ADOT. This information is subject to
change.

Anticipated issuance of ROD Mid March 2015
Anticipated shortlisting notification Late March 2015
Anticipated issuance of draft RFP Mid April, 2015
Anticipated issuance of final RFP Late May, 2015
Anticipated issuance of Final RFP Addendum Early September 2015
Anticipated Proposal Due Date Mid October 2015
Anticipated best-value announcement Late November 2015
Anticipated notice to proceed Late December 2015




